Salt River

PIMA-MARICOPA INDIAN COMMUNITY

ROUTE 1, BOX 216 / SCOTTSDALE, ARIZONA 85256-9722 /| PHONE (602) 941-7277

Department of the Army

Los Angeles District

Corps of Engineers

Office of the Chief, Regulatory Branch
Arizona-Nevada Office, 82256-9722

April 26, 1994

Dear Ms Lester:

Pursuant to your request in the letter dated 28 Feb 94, the Salt River Pima-Maricopa
Indian Community (Community) provides this letter to confirm substantial completion of
the Cement Stabilzed Alluvium construction at the Tri City and Center Street landfill We
have attached a letter provided by our design consultant, Simons Li & Associates for

your review.

The Community is in agreement with the attached Simons Li & Associates letter which
states the following :

e SLA acknowledges that the Project has been completed in substantial conformance
with the plans and special provisions.

e SLA recommends that Horne Road be filled with backfill material to provide
additional protection. Although this task is not identified in the plans or
specifications, the Community agrees that this additional fill will provide additional
protection and has agreed to do the additional work.

o SLA states that there is a minor amount of excavation required at the upstream end
of the project. The additional excavation will provide the backfill for the Horne Road

backfill.

e Completion of the 85% backfill will continue with the landfill capping operation.

The Community is scheduled to complete the backfill in the Horne Road area in May
1994. The 85% backfill will be completed with the capping operation on the adjacent
Landfill Closure Project. The capping operation is scheduled for completion in July
1994.



If there are any questions or additional information required to close out your files,
please call me at 941-7346.

Sincerely,

Bryan D. Meyers
Project Manager

Copy Furnished:

U.S. Environmental Protection Agency
Wetlands & Dredged Materials (W-7-2)
75 Hawthorne Street

San Francisco, California 84105

Maricopa County Flood Control District
Attn : Dick Perrauit

2801 W. Durango Street

Phoenix, Arizona 85009

Arizona Department of Envircnmental Quality
Attn : Ed Fox, Director

2005 N. Central Avenue

Phoenix, Arizona 85004

Bureau of Indian Affairs
Attn : Amy Heuslein
Phoenix Area Office
Environmental Services
P.O.Box 10

Phoenix, Arizona 85001

Senator John McCain

United States Senate

111 Russell Senate Office Building
Washington D.C. 20510-0303



